

FL: ÚNICA	CRONOGRAMA FÍSICO-FINANCEIRO																
MUNICÍPIO:	JOÃO MONLEVADE - MG																
OBRA:	EXECUÇÃO DE MURO DE CONTENÇÃO NA POLICIA MILITAR DE MINAS GERAIS																
PRAZO	12 MESES				DATA : 22/06/2023												
CRONOGRAMA FÍSICO-FINANCEIRO																	
ITEM	SERVIÇOS	CUSTO	INCID	MÊS 1	MÊS 2	MÊS 3	MÊS 4	MÊS 5	MÊS 6	MÊS 7	MÊS 8	MÊS 9	MÊS 10	MÊS 11	MÊS 12	TOTAL	
1	ADMINISTRAÇÃO LOCAL	314.067,34	3,38	8,34%	8,34%	8,34%	8,34%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	100,00%	
				26.193,22	26.193,22	26.193,22	26.193,22	26.161,81	26.161,81	26.161,81	26.161,81	26.161,81	26.161,81	26.161,81	26.161,81	26.161,81	314.067,34
2	SERVIÇOS PRELIMINARES	298.924,52	3,21	8,34%	8,34%	8,34%	8,34%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	100,00%	
				24.930,30	24.930,30	24.930,30	24.930,30	24.900,41	24.900,41	24.900,41	24.900,41	24.900,41	24.900,41	24.900,41	24.900,41	24.900,41	298.924,52
3	MOVIMENTAÇÃO DE TERRA	2.054.240,00	22,09	8,34%	8,34%	8,34%	8,34%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	100,00%	
				171.323,62	171.323,62	171.323,62	171.323,62	171.118,19	171.118,19	171.118,19	171.118,19	171.118,19	171.118,19	171.118,19	171.118,19	171.118,19	2.054.240,00
4	DRENAGEM	4.758.705,60	51,18	8,34%	8,34%	8,34%	8,34%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	100,00%	
				396.876,05	396.876,05	396.876,05	396.876,05	396.400,18	396.400,18	396.400,18	396.400,18	396.400,18	396.400,18	396.400,18	396.400,18	396.400,18	4.758.705,60
5	DEMOLIÇÕES	48.524,00	0,52	8,34%	8,34%	8,34%	8,34%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	100,00%	
				4.046,90	4.046,90	4.046,90	4.046,90	4.042,05	4.042,05	4.042,05	4.042,05	4.042,05	4.042,05	4.042,05	4.042,05	4.042,05	48.524,00
6	LOCAÇÃO DE MAQUINAS E EQUIPAMENTOS	529.356,00	5,69	8,34%	8,34%	8,34%	8,34%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	100,00%	
				44.148,29	44.148,29	44.148,29	44.148,29	44.095,35	44.095,35	44.095,35	44.095,35	44.095,35	44.095,35	44.095,35	44.095,35	44.095,35	529.356,00
7	URBANIZAÇÃO	823.981,00	8,86	8,34%	8,34%	8,34%	8,34%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	100,00%	
				68.720,02	68.720,02	68.720,02	68.720,02	68.637,62	68.637,62	68.637,62	68.637,62	68.637,62	68.637,62	68.637,62	68.637,62	68.637,62	823.981,00
8	CONTENÇÕES	452.293,00	4,86	8,34%	8,34%	8,34%	8,34%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	100,00%	
				37.721,24	37.721,24	37.721,24	37.721,24	37.676,01	37.676,01	37.676,01	37.676,01	37.676,01	37.676,01	37.676,01	37.676,01	37.676,01	452.293,00
9	MOBILIZAÇÃO E DESMOBILIZAÇÃO	17.931,84	0,19	8,34%	8,34%	8,34%	8,34%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	100,00%	
				1.495,52	1.495,52	1.495,52	1.495,52	1.493,72	1.493,72	1.493,72	1.493,72	1.493,72	1.493,72	1.493,72	1.493,72	1.493,72	17.931,84
	TOTAL	9.298.023,30	100,0														
				775.455,14	775.455,14	775.455,14	775.455,14	774.525,34	774.525,34	774.525,34	774.525,34	774.525,34	774.525,34	774.525,34	774.525,34	774.525,34	9.298.023,30
	% MENSAL			8,34%	8,34%	8,34%	8,34%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%		
	% ACUMULADO			8,34%	16,68%	25,02%	33,36%	41,69%	50,02%	58,35%	66,68%	75,01%	83,34%	91,67%	100,00%		100,00%

